

CHANGE ORDER #4 TO CONTRACT #4834  
CONTRACT FOR GENERAL SERVICES  
TILLAMOOK COUNTY AND DAY WIRELESS SYSTEMS  
UPFITTING POLICE VEHICLES PROJECT

This change order, hereafter "CHANGE ORDER #4" is entered into by and between DAY WIRELESS SYSTEMS, hereafter "contractor" and TILLAMOOK COUNTY, hereafter "county", pursuant to ORS 203.010. The parties entered into a Contract for General Services on June 21, 2017. The parties intend this change order to modify their earlier contract only as to their expressions herein. The mutual promises of each are given in exchange and as consideration for, the promises of the other.

(~~Strike through text~~ indicates removals and *italicized text* indicates additions).

2. CONTRACT TERM

The term of completion for this project is June 30, 2024~~22~~.


3. The following "contract documents" are attached and are specifically incorporated herein in their entirety by reference:

- 3.1 This Contract;
  - 3.2 City of Salem Services Agreement #178014, effective July 1, 2017;
  - 3.3 The Invitation to Bid and General Conditions;
  - 3.4 General Conditions;
  - 3.5 City of Salem Amendatory Agreement No. 1 to Agreement #178014;
  - 3.6 City of Salem Amendatory Agreement No. 2 to Agreement #178014;
  - 3.7 City of Salem Amendatory Agreement No. 3 to Agreement #178014;
  - 3.8 *City of Salem Amendatory Agreement No. 4 to Agreement #178014; and*
  - 3.9 Amended Public Contracting Requirement.
- 

All provisions of the underlying contract not otherwise modified by this document remain in full force and effect and are incorporated herein by reference.

**ACKNOWLEDGEMENT: EACH PARTY REPRESENTS TO THE OTHER BY THEIR SIGNATURES BELOW THAT EACH HAS READ, UNDERSTANDS AND AGREES TO ALL COVENANTS, TERMS AND CONDITIONS OF THIS AGREEMENT. EACH PARTY REPRESENTS TO THE OTHER TO HAVE THE ACTUAL AND/OR APPARENT AUTHORITY TO BIND THEIR RESPECTIVE LEGAL PERSONS, CORPORATE OR OTHERWISE, IN CONTRACT.**

Approved as to form and content this 10<sup>th</sup> day of February, 2022.

  
Contract Officer


//

//

CHANGE ORDER #4 TO CONTRACT #4834  
CONTRACT FOR GENERAL SERVICES  
TILLAMOOK COUNTY AND DAY WIRELESS SYSTEMS  
UPFITTING POLICE VEHICLES PROJECT

Dated this \_\_\_\_ day of \_\_\_\_\_, 2022.

CONTRACTOR: DAY MANAGEMENT CORPORATION DBA  
DAY WIRELESS SYSTEMS



Brent McGraw, Vice-President  
2240 SE Judson Street  
Salem, Oregon 97303  
503-581-2932

Dated this 1<sup>st</sup> day of March, 2022.

THE BOARD OF COMMISSIONERS  
FOR TILLAMOOK COUNTY, OREGON

Aye    Nay    Abstain/Absent

\_\_\_\_\_  
David Yamamoto, Chair

\_\_\_\_    \_\_\_\_    \_\_\_\_/\_\_\_\_

\_\_\_\_\_  
Erin D. Skaar, Vice-Chair

\_\_\_\_    \_\_\_\_    \_\_\_\_/\_\_\_\_

\_\_\_\_\_  
Mary Faith Bell, Commissioner

\_\_\_\_    \_\_\_\_    \_\_\_\_/\_\_\_\_

ATTEST: Tassi O'Neil,  
County Clerk

APPROVED AS TO FORM:

By: \_\_\_\_\_  
Special Deputy

\_\_\_\_\_  
Joel W. Stevens  
County Counsel

# AMENDATORY AGREEMENT NO. 4

To Agreement No. 178014

ORIGINAL

between  
THE CITY OF SALEM, OREGON  
("City")

and

Day Wireless Systems  
("Provider")

for the project known as:

Vehicle Upfit Services

PO#	506387
Award Amount:	\$300,000
Award Date:	2/16/2021

*In consideration* of the mutual benefits and obligations set forth herein, the parties agree as follows:

- To extend said agreement for one additional year, until June 30, 2022.
- Except as modified by this Amendatory Agreement, the terms and conditions of this Agreement which this modifies remain in full force and effect.

*IN WITNESS WHEREOF* the parties have caused this Agreement to be signed in their respective names by their duly authorized representatives as of the dates set forth below:

THE CITY OF SALEM, OREGON

Day Wireless Systems

By: Shawna Self  
Shawna Self, CPPB, Manager  
Contracts & Procurement Division

By: [Signature]  
(Must be an officer of the Company)

Date: 4/12/2021

Title: Vice President

Date: 3/10/2021